COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 20/ 2019

ESTI MATE SUMVARY 15:47: 02
CONTI D: C20999 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 20999- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 70.0 DAYS TIME ALLOW 150 WORK DAYS
125 AT VINE DRI VE BRI DGE REPLA PERCENT TI ME: 46. 67 ORI G TI ME ALLOW 150 WORK DAYS

PROJECT NO FBR0253- 247
125 AT VINE DRI VE BRI DGE REPLACENENT

NAME OF ROAD:
PRQIECT COUNTI ES: LARI VER

CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PERI OD ENDI NG 08/ 31/ 2019 DATE TI ME STARTED 05/20/2019
14290 HI LLTOP RD. DATE LET 03/ 07/ 2019 DATE WORK BEGAN 05/ 20/ 2019
DATE AWARDED 03/ 26/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/15/2019 DATE ACCEPTED
LONGVONT CO 80504 (970) 535- 4657 DATE NOTI CE TO PROCEED 05/ 20/ 2019
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMI: $ 5,396, 324.95 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMI:  $ 4,931, 805.85 NON- PARTI Cl PATI NG 2,583, 713.00 1,344, 295. 30
PERCENT COVPLETE: 47.88% TOTAL EARNI NGS 2,583, 713. 00 1,344, 295. 30
FUNDS AVAI LABLE: $ 2,812,611.95 STOCKPILED MATER ALS 20, 020. 00 20, 020. 00

GROSS EARNI NGS 2,603, 733. 00 1, 364, 315. 30
TOTAL CLAI MB: $ 0.00 RETAI NAGE -71,061. 39 -37,103. 86

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 2,532,671.61 1,327,211. 44

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AMOUNT DUE 2,532,671.61 1,327,211. 44

OTHER ADJUSTNMENTS 0.00 0.00

PAYMENT DUE :;;7 o 1,7372;,72711 as

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20999 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20999-BI D ESTI MATE RUN 09/ 20/ 2019
PRQJECT: FBR0253- 247 ESTI MATE NO 0004 15: 47: 02
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 400
LS 0. 230 4, 255. 00
18, 500. 00000 0. 630 11, 655. 00
0010 202-00035 Renoval of Pipe 269. 000 195. 000
LF 0. 000 0. 00
14. 00000 195. 000 2,730.00
0015 202- 00037 Renoval of End Section 1. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0020 202-00203 Renoval of Curb and Gutter 410. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0. 00
0025 202- 00220 Renoval of Asphalt Mat 10, 104. 000 3, 834. 000
SY 216. 000 669. 60
3. 10000 4,050. 000 12, 555. 00
0030 202-00810 *Rermoval of Ground Sign 14. 000 4.000
EACH 0. 000 0. 00
55. 00000 4. 000 220. 00
0035 202-01000 *Renoval of Fence 513. 000 0. 000
LF 0. 000 0. 00
2. 00000 0. 000 0. 00
0040 202-01130 *Rermoval of Guardrail Type 3 2,582. 000 870. 000
LF 0. 000 0. 00
10. 00000 870. 000 8, 700. 00
0045 203-00060 Enbankment Material (Conplete In Place) 26, 021. 000 9, 655. 000
cY 0. 000 0.00
17. 00000 9, 655. 000 164, 135. 00
0050 203- 00066 *Enbanknment Material (Conplete In Place) (R40) 9, 114. 000 0. 000
CcY 3, 240. 000 74,520. 00
23. 00000 3, 240. 000 74,520. 00
0055 203-00100 Mick Excavation 200. 000 0. 000
cY 0. 000 0. 00

40. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0060 203-01500

0065

203- 01510

0070

203- 01550

0075

203- 01594

0080

203- 01597

0085

203- 02330

0090

207- 00205

0095

208- 00002

0100

208- 00020

0105

208- 00035

0110 208-00045

C20999
20999-BID
FBR0253- 247

| TEM
DESCRI PTI ON

Bl adi ng

Backhoe

Dozi ng

Conbi nati on Loader

*Pot hol i ng

Laborer

Topsoi

*Erosi on Log Type 1 (12 Inch)

*Silt Fence

*Aggregat e Bag

Concrete Washout Structure

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
20. 000
HOUR
115. 00000
20. 000
HOUR
75. 00000
20. 000
HOUR
120. 00000
20. 000
HOUR
75. 00000
20. 000
HOUR
245. 00000
24.000
HOUR
35. 00000
1, 850. 000
cy
7. 00000
5, 360. 000
LF
4. 50000
432. 000
LF
1. 50000
320. 000
LF
6. 55000
2.000
EACH

850. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

13. 000
0. 000
13. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

24.000
0. 000
24.000

0. 000
. 000
. 000

4,260. 000
220. 000
4, 480. 000

0. 000
0. 000
0. 000

0. 000
56. 000
56. 000

2.000
0. 000
2.000
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ESTI MATE RUN 09/ 20/ 2019

6, 986

990.

366.

.00

.00

.00

.00

.00

.00

00

.00

.00

15:47:02

AMOUNT

975.

840.

6, 986

20, 160

366.

1, 700

.00

00

.00

.00

.00

00

00

00

.00

80

00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00051

208- 00056

208- 00070

208- 00103

208- 00105

208- 00106

208- 00107

208- 00207

210- 00750

210- 00810

210- 00815

C20999
20999-BID
FBR0253- 247
| TEM
DESCRI PTI ON

ROADWAY

*Storm Drain Inlet Protection (Type I)

*StormDrain Inlet Protection (Type II1)

Vehi cl e Tracki ng Pad

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng (Sedi ment Renoval )

Renoval of Trash

Erosi on Control Managenent

*Reset Light Standard

*Reset

Ground Sign

*Reset Sign Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
22.000
LF
7.00000
8. 000
EACH
265. 00000
2.000
EACH
4, 000. 00000
40. 000
HOUR
35. 00000
40. 000
HOUR
90. 00000
20. 000
HOUR
95. 00000
20. 000
HOUR
35. 00000
150. 000
DAY
85. 00000
2.000
EACH
3, 300. 00000
7.000
EACH
1, 500. 00000
0. 000
EACH

150. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.000
9. 000
11.000

0. 000
0. 000
0. 000

44.000
25. 000
69. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 20/ 2019

855.

2,125

.00

.00

.00

.00

.00

00

.00

00

.00

.00

.00

15:47:02

AMOUNT

4,000

1,045

5, 865

.00

.00

00

.00

.00

00

.00

00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0170 212-00006

0175

212-00032

0180

213-00003

0185

213- 00061

0190

216- 00201

0195

216- 00302

0200

217-00020

0205

304- 06007

0210

304- 06008

0211

304- 09000

0215 403-34871

C20999
20999-BID
FBR0253- 247
| TEM
DESCRI PTI ON

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Mil ching (Weed Free)

*Mul ch Tackifier

* Soi

Cl ass

*Turf Reinforcement Mat (C ass 2)

Her bi ci de Treat nment

*Aggregat e Base Course (C ass 6)

Aggregat e Base Course (Class 6) (Special)

ABC (Spec) CMO#06

* Hot

M x Asphalt (G ading SX) (100) (PG 76-28)

Retention Bl anket (Straw Coconut) (Biodegradable

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
7.800
ACRE
650. 00000
5. 200
ACRE
3, 800. 00000
7.800
ACRE
650. 00000
780. 000
LB
3. 00000
13, 375. 000
sy
2.30000
1, 373. 000
sy
5. 40000
40. 000
HOUR
95. 00000
2, 282. 000
cy
45. 00000
386. 000
cy
55. 00000
1, 158. 000
cy
37. 00000
5, 247. 000
TON

90. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
947. 000
947. 000

0. 000
0. 000
0. 000

0. 000
1, 158. 000
1,158. 000

0. 000
2,245. 420
2,245. 420
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ESTI MATE RUN 09/ 20/ 2019

42, 615

42, 846

202, 087

.00

.00

.00

.00

.00

.00

.00

00

.00

00

80

15:47:02

AMOUNT

42,615

42, 846

202, 087

.00

.00

.00

.00

.00

.00

.00

00

.00

00

80



CONTI D: C20999 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20999- BI D ESTI MATE RUN 09/ 20/ 2019
PRQJECT: FBR0253- 247 ESTI MATE NO. 0004 15: 47: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0216 420-00132  Geotextile (Separator) (CL 1) CMO #06 3, 006. 000 0. 000
Sy 3, 006. 000 5,561. 10
1. 85000 3, 006. 000 5,561. 10
0220 506-00209 Riprap (9 Inch) 24.000 0. 000
cY 24.000 3, 600. 00
150. 00000 24.000 3, 600. 00
0225 603-01180 18 Inch Reinforced Concrete Pipe 865. 000 342. 000
LF 0. 000 0. 00
57. 00000 342.000 19, 494. 00
0230 603-05018 18 Inch Reinforced Concrete End Section 5. 000 0. 000
EACH 3. 000 3,150. 00
1, 050. 00000 3.000 3,150. 00
0235 603-10240 24 Inch Corrugated Steel Pipe 21. 000 21. 000
LF 0. 000 0. 00
82. 00000 21.000 1,722.00
0240 603-30024 24 Inch Steel End Section 1. 000 1.000
EACH 0. 000 0. 00
800. 00000 1.000 800. 00
0245 604-19105 Inlet Type R L 5 (5 Foot) 5. 000 3. 000
EACH 0. 000 0. 00
4,600. 00000 3. 000 13, 800. 00
0250 604-19110 Inlet Type R L 5 (10 Foot) 4.000 2.000
EACH 0. 000 0. 00
7, 250. 00000 2.000 14, 500. 00
0255 604-19115 Inlet Type R L 5 (15 Foot) 2. 000 2.000
EACH 0. 000 0. 00
9, 700. 00000 2.000 19, 400. 00
0260 604-31010 Manhol e Box Base (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0265 604-50003 Inlet Grating and Frane Type C 1. 000 0. 000
EACH 0. 000 0. 00

850. 00000 0. 000 0. 00



CONTI D: C20999 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20999- BI D ESTI MATE RUN 09/ 20/ 2019
PRQJECT: FBR0253- 247 ESTI MATE NO. 0004 15: 47: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0270 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 4,901. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0274 606- 01340 End Anchor Ty 3D 0. 000 0. 000
EACH 0. 000 0. 00
1, 328. 25000 0. 000 0. 00
0275 606-01370 *Transition Type 3G 4.000 0. 000
EACH 0. 000 0. 00
3, 700. 00000 0. 000 0. 00
0280 606-01385 *Transition Type 3J 1. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0285 606-01390 *End Anchorage Type 3K 1. 000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0287 606-01460 Medi an Ter mi nal 0. 000 0. 000
EACH 0. 000 0. 00
9, 248. 09000 0. 000 0. 00
0290 606-02003 *End Anchorage (Nonfl ared) 9. 000 0. 000
EACH 0. 000 0. 00
3, 400. 00000 0. 000 0. 00
0291 606- 02005 End Anchor (Fl ared) 0. 000 0. 000
EACH 0. 000 0. 00
2, 950. 33000 0. 000 0. 00
0295 607-01000 *Fence Barbed Wre with Metal Posts 513. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0300 609-21020 *Curb and CGutter Type 2 (Section II-B) 4,344.000 0. 000
LF 1,812. 000 54, 360. 00
30. 00000 1, 812. 000 54, 360. 00
0305 612-00041 *Del i neator (Flexible) (Type I) 5. 000 0. 000
EACH 0. 000 0. 00

125. 00000 0. 000 0. 00



CONTI D: C20999 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20999- BI D ESTI MATE RUN 09/ 20/ 2019
PRQJECT: FBR0253- 247 ESTI MATE NO. 0004 15: 47: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0310 612-00042 *Del i neator (Flexible) (Type II) 5. 000 0. 000
EACH 0. 000 0. 00
175. 00000 0. 000 0. 00
0315 612-00043 *Delineator (Flexible) (Type Ill) 4.000 0. 000
EACH 0. 000 0. 00
225. 00000 0. 000 0.00
0320 613-40010 *Li ght Standard Foundati on 2.000 0. 000
EACH 1. 000 1, 750. 00
1, 750. 00000 1. 000 1, 750. 00
0325 614-00011 *Sign Panel (Class |) 43. 000 0. 000
SF 12. 500 350. 00
28. 00000 12. 500 350. 00
0330 614-00012  *Sign Panel (Cass Il) 82. 000 0. 000
SF 0. 000 0. 00
38. 00000 0. 000 0. 00
0335 614-01503 *Steel Sign Support (2-1Inch Round)(Post and Socket) 6. 000 0. 000
EACH 0. 000 0. 00
275. 00000 0. 000 0.00
0340 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 11. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
710. 00000 0. 000 0. 00
0345 625-00000 *Construction Surveying 1. 000 0. 450
LS 0. 305 12, 352. 50
40, 500. 00000 0. 755 30, 577. 50
0350 626-00000  *Mbbilization 1.000 0.500
LS 0. 500 107, 500. 00
215, 000. 00000 1. 000 215, 000. 00
0355 626-01103 *Public Information Services (Tier II1) 1. 000 0. 450
LS 0.110 1, 430. 00
13, 000. 00000 0.560 7,280.00
0360 627-00008 *Modified Epoxy Pavenent Marking 56. 000 0. 000
GAL 20. 000 1, 800. 00

90. 00000 20. 000 1, 800. 00



CONTI D: C20999 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20999- BI D ESTI MATE RUN 09/ 20/ 2019
PRQJECT: FBR0253- 247 ESTI MATE NO. 0004 15: 47: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0365 627-30405  *Preformed Thernopl astic Pavement MarKking 178. 000 0. 000
(vord-Symbol) SF 0.000 0.00
17. 50000 0. 000 0. 00
0370 627-30410 *Preforned Thernopl astic Pavenment Marking (Xwal k- St op 178. 000 0. 000
Li ne
) SF 110. 000 1, 375. 00
12. 50000 110. 000 1, 375. 00
0375 629-01031 *Survey Monument (Type 3A) 1. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0380 630-00000 *Fl aggi ng 1, 000. 000 340. 500
HOUR 214.500 4,504.50
21. 00000 555. 000 11, 655. 00
0385 630-00007 *Traffic Control Inspection 90. 000 48. 000
DAY 23.000 10, 580. 00
460. 00000 71.000 32,660. 00
0390 630-00012 *Traffic Control Managenent 150. 000 25. 000
DAY 12. 000 6, 120. 00
510. 00000 37.000 18, 870. 00
0395 630-80001  *Flashi ng Beacon (Portable) 16. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0400 630-80336 *Barricade (Type 3 MB) (Tenporary) 18. 000 9. 000
EACH 0. 000 0. 00
110. 00000 9. 000 990. 00
0405 630-80341 *Construction Traffic Sign (Panel Size A) 230. 000 93. 000
EACH 22.000 242.00
11. 00000 115. 000 1, 265. 00
0410 630-80342 *Construction Traffic Sign (Panel Size B) 59. 000 29. 500
EACH 0. 000 0. 00
1, 200. 00000 29. 500 35, 400. 00
0415 630-80344  *Construction Traffic Sign (Special) 55. 000 25. 000
SF 0. 000 0.00

60. 00000 25. 000 1, 500. 00



CONTI D:

ROADWAY

CAT NO0200

0420 630-80355

0425

630- 80356

0427

630- 80358

0430

630- 80360

0435

630- 80370

0440

630- 80380

0445

630- 85020

0450

700- 70010

0455

700- 70016

0460

700- 70019

0465 700-70025

C20999
20999-BID
FBR0253- 247
| TEM
DESCRI PTI ON

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (A

Type)

Fl ash Arrow Panel

(CTy)

*Drum Channel i zi ng Device

Concrete Barrier (Tenporary)

*Traffic Cone

*Mbbi | e Attenuator

F/ A M nor

Contract Revisions

F/ A Fuel

Cost Adj ust ment

F/ A Asphalt Cenent

F/' A Quality Incentive Paynent

Cost Adj ust nent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
7. 000
EACH
550. 00000
4. 000
EACH
10. 00000
5. 000
EACH
1, 500. 00000
300. 000
EACH
125. 00000
1, 764. 000
LF
31. 00000
200. 000
EACH
1. 00000
2.000
EACH
5, 500. 00000
0. 000
FA
1. 00000
20, 000. 000
FA
1. 00000
18, 000. 000
FA
1. 00000
15, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3.500
0. 000
3.500

0. 000
0. 000
0. 000

0. 000
2.500
2.500

150. 000
0. 000
150. 000

882. 000
0. 000
882. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 10

ESTI MATE RUN 09/ 20/ 2019

3, 750.

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

15:47:02

AMOUNT

1, 925.

3, 750.

18, 750.

27, 342.

5, 500.

00

.00

00

00

00

.00

00

.00

.00

.00

.00



CONTI D: C20999 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20999- BI D ESTI MATE RUN 09/ 20/ 2019
PRQJECT: FBR0253- 247 ESTI MATE NO. 0004 15: 47: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0470 700-70111  Project First Program 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 2,818,306.20% 596,741.30$ 1, 158, 128. 20
CAT NO0300 Bridge B-16-HC

0480 202-00400 *Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
200, 000. 00000 1. 000 200, 000. 00
0485 206-00000  Structure Excavation 837. 000 837. 000
cY 0. 000 0.00
8. 00000 837. 000 6, 696. 00
0490 206-00100 Structure Backfill (Cdass 1) 932. 000 0. 000
cY 0. 000 0. 00
46. 00000 0. 000 0. 00
0495 206- 00200 Structure Backfill (Cass 2) 17. 000 0. 000
cY 17. 000 340. 00
20. 00000 17. 000 340. 00
0500 206-00360  Mechanical Reinforcement of Soil 866. 000 0. 000
cY 0. 000 0. 00
18. 00000 0. 000 0. 00
0505 403-34871 *Hot Mx Asphalt (Grading SX) (100) (PG 76-28) 235. 000 0. 000
TON 0. 000 0. 00
90. 00000 0. 000 0. 00
0510 502-00460 *Pile Tip 18. 000 18. 000
EACH 0. 000 0. 00
215. 00000 18. 000 3,870. 00
0515 502-00500 *Conplete Joint Penetration (CJP) Splice 36. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0520 502-11274  *Steel Piling (HP 12x74) 1, 030. 000 1, 030. 000
LF 0. 000 0. 00

95. 00000 1, 030. 000 97, 850. 00



CONTI D: C20999 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20999- BI D ESTI MATE RUN 09/ 20/ 2019
PRQJECT: FBR0253- 247 ESTI MATE NO. 0004 15: 47: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 Bridge B-16-HC

0521 900-00012 Added Item (Foot)/ Piling Cut-Off L <or= 10 Feet 95. 000 95. 000
LF 0. 000 0. 00
76. 00000 95. 000 7,220.00
0525 503-00060 *Drilled Shaft (60 Inch) 143. 000 143. 000
LF 0. 000 0. 00
1, 050. 00000 143. 000 150, 150. 00
0530 503-00310 *Crosshol e Sonic Logging Testing 3. 000 3. 000
EACH 0. 000 0. 00
1, 100. 00000 3. 000 3, 300. 00
0535 515-00120 *Waterproofing (Menbrane) 1, 453. 000 0. 000
SY 0. 000 0. 00
16. 00000 0. 000 0. 00
0540 515-00400 *Concrete Seal er 406. 000 0. 000
Sy 0. 000 0. 00
11. 00000 0. 000 0. 00
0545 518-01004 Bri dge Expansion Device (0-4 Inch) 130. 000 0. 000
LF 0. 000 0. 00
200. 00000 0. 000 0. 00
0545 MATERI AL ALLOWANCE Expansi on Device 0. 000
LF 130. 000 20, 020. 00
154. 00000 130. 000 20, 020. 00
0550 601-04550 *Concrete Cass G 952. 000 105. 300
cY 53. 000 33, 655. 00
635. 00000 158. 300 100, 520. 50
0555 601-40400 *Structural Concrete Stain 1, 092. 000 0. 000
Sy 0. 000 0. 00
14. 70000 0. 000 0. 00
0560 602-00020 *Rei nforcing Steel (Epoxy Coated) 182, 380. 000 36, 527. 000
LB 15, 020. 000 15, 771. 00
1. 05000 51, 547. 000 54,124. 35
0565 604- 25000 Vane Grate Inlet Special 4.000 0. 000
EACH 0. 000 0. 00

4, 650. 00000 0. 000 0. 00



CONTI D: C20999 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20999- BI D ESTI MATE RUN 09/ 20/ 2019
PRQJECT: FBR0253- 247 ESTI MATE NO. 0004 15: 47: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 Bridge B-16-HC

0566 603-50015 15 In Plastic Pipe 0. 000 0. 000
LF 0. 000 0. 00
142. 08000 0. 000 0. 00
0570 606-10700 *Bridge Rail Type 7 505. 000 0. 000
LF 0. 000 0. 00
130. 00000 0. 000 0. 00
0575 607-53005 *Fence Chain Link (Special) 505. 000 0. 000
LF 0. 000 0. 00
275. 00000 0. 000 0. 00
0580 613-00200 *2 Inch Electrical Conduit 1, 030. 000 0. 000
LF 36. 000 720. 00
20. 00000 36. 000 720. 00
0585 618-00142 *Prestressed Concrete | (BT42) 2,307. 000 0. 000
LF 2,307.000 525, 996. 00
228. 00000 2,307. 000 525, 996. 00

CAT 0300 CURRENT AMI $ 2,184,578.40% 596,502.00% 1, 170, 806. 85
CAT NO0301 Wall B025A270362LRA

0590 206-00000  Structure Excavation 1, 793. 000 1, 793. 000
cY 0. 000 0. 00
8. 00000 1, 793. 000 14, 344.00
0595 206- 00100 Structure Backfill (C ass 1) 850. 000 0. 000
cY 850. 000 39, 100. 00
46. 00000 850. 000 39, 100. 00
0600 206-00360  Mechani cal Reinforcenent of Soil 460. 000 0. 000
cY 460. 000 8, 280. 00
18. 00000 460. 000 8, 280. 00
0604 420-00000 Geonenbr ane 370. 000 0. 000
SY 370. 000 5,772.00
15. 60000 370. 000 5,772.00
0605 420-00102  Geotextile (Erosion Control) (Class 1) 374. 000 0. 000
SY 0. 000 0. 00

2.50000 0. 000 0.00



CONTI D: C20999 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20999- BI D ESTI MATE RUN 09/ 20/ 2019
PRQJECT: FBR0253- 247 ESTI MATE NO. 0004 15: 47: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 Wall B025A270362LRA

0610 504-04420 Precast Panel Facing 1,512. 000 0. 000
SF 1,512. 000 75, 600. 00
50. 00000 1, 512. 000 75, 600. 00
0615 506-00206 Riprap (6 Inch) 125. 000 0. 000
cY 0. 000 0. 00
80. 00000 0. 000 0. 00
0620 601-03050 Concrete Class D (Wall) 6. 000 6. 000
cY 0. 000 0. 00
700. 00000 6. 000 4,200. 00
0625 601-40400 *Structural Concrete Stain 238. 000 0. 000
SY 0. 000 0. 00
14. 70000 0. 000 0. 00
0630 602-00020 *Rei nforcing Steel (Epoxy Coated) 425. 000 425. 000
LB 0. 000 0. 00
1. 05000 425. 000 446. 25

CAT 0301 CURRENT AMI  $ 162,175.85$ 128,752.00%  147,742.25
CAT NO0302 Wall B025A270362RRA

0635 206-00000  Structure Excavation 1, 760. 000 1, 760. 000
cY 0. 000 0. 00
8. 00000 1, 760. 000 14, 080. 00
0640 206-00100 Structure Backfill (C ass 1) 870. 000 0. 000
cY 120. 000 5, 520. 00
46. 00000 120. 000 5,520. 00
0645 206-00360  Mechani cal Reinforcenent of Soil 470. 000 0. 000
cY 100. 000 1, 800. 00
18. 00000 100. 000 1, 800. 00
0649 420-00000 Geonenbr ane 370. 000 0. 000
Sy 0. 000 0.00
15. 60000 0. 000 0. 00
0650 420-00102  Geotextile (Erosion Control) (Class 1) 388. 000 0. 000
SY 0. 000 0. 00

2.50000 0. 000 0.00



CONTI D:

C20999
20999-BID
FBR0253- 247

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

Page 15
ESTI MATE RUN 09/ 20/ 2019
15:47: 02

| TEM
DESCRI PTI ON

PREV QTY/
Y TH' S PERI OD TH S

QrY TO DATE AMOUNT

CAT NO0302 Wwall

0655 504-04420

0660 506- 00206

0665 601-03050

0670 601-40400

0675 602-00020

CAT NO0400

0680 620-00002

0685 620-00012

0690 620-00020

B025A270362RRA

Precast Panel Facing

Ri prap (6 Inch)

Concrete Class D (Wall)

*Structural Concrete Stain

*Rei nforcing Steel (Epoxy Coated)

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
1, 548. 000
SF
50. 00000
129. 000
cy
80. 00000
6. 000
cy
700. 00000
244. 000
sy
14. 70000
434. 000
LB
1. 05000
CAT 0302  CURRENT AMT $
1. 000
EACH
30, 000. 00000
1. 000
EACH
30, 000. 00000
2.000
EACH
3, 000. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

0. 000
700. 000
700. 000

35, 000. 00
35, 000. 00

0. 000
0. 000 0. 00
0. 000 0. 00

6. 000
0. 000 0.00

6. 000 4,200. 00

0. 000
0. 000 0. 00
0. 000 0. 00

434. 000
0. 000 0.00
434. 000 455.70

165, 264.50 $ 42,320.00% 61, 055. 70

1. 000
0. 000 0. 00

1. 000 30, 000. 00

1. 000
0. 000 0.00

1. 000 30, 000. 00

2.000
0. 000 0. 00
2.000 6, 000. 00

5,396,324.95% 1, 364,315.30% 2, 603, 733. 00



